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DOCUMENT DIRECTORY 
 

Project No. and Name: 07098 Klondike Additions & Renovations - Phase 1 
Date:   2/23/10 

DATE ITEM NO. ITEM DESCRIPTION 

Contract Documents 

2/19/09 T1 TITLE SHEET / CODE INFORMATION 

2/19/09 ADA ACCESSIBILITY STANDARDS 

2/19/09 C1 OVERALL SITE PLAN 

2/19/09 C2 ENLARGED SITE PLAN 

2/19/09 C3 SWPPP & SITE DETAILS 

2/19/09 S1 FOUNDATION PLAN 

2/19/09 S2 FOUNDATION DETAILS 

2/19/09 S3 DECK FRAMING PLAN 

2/19/09 S4 ROOF FRAMING PLAN 

2/19/09 S5 FRAMING DETAILS 

2/19/09 S6 STRUCTURAL NOTES 

2/19/09 A1 OVERALL FLOOR PLAN 

2/19/09 A2 DEMOLITION PLAN 

2/19/09 A3 NEW ADDITION FLOOR PLAN 

2/19/09 A4 FINISH & DOOR SCHEDULES & DETAILS 

2/19/09 A5 ENLARGED FLOOR PLANS & HM SCHEDULE 

2/19/09 A6 EXTERIOR ELEVATIONS 

2/19/09 A7 WALL SECTIONS 

2/19/09 A8 WALL SECTIONS 

2/19/09 A9 INTERIOR ELEVATIONS 

2/19/09 A10 MILLWORK ELEVATIONS 

2/19/09 A11 MILLWORK SECTIONS & DETAILS 

2/19/09 A12 REFLECTED CEILING PLAN 

2/19/09 A13 ROOF PLAN 

2/19/09 A14 3" SCALE DETAIL DRAWINGS 

2/19/09 ME1 MPE LEGEND 

2/19/09 ME2 MPE PLAN 

2/19/09 ME3 MPE PLAN 
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2/19/09 M1 HVAC PLAN 

2/19/09 M2 SCHEDULES & DETAILS 

2/19/09 P1 SW  & SV PLUMBING PLAN 

2/19/09 P2 CW  & HW PLUMBING PLAN 

2/19/09 P3 FIRE SPRINKLER PLAN 

2/19/09 P4 PLUMBING RISERS & SCHEDULES 

2/19/09 E1 POWER PLAN 

2/19/09 E2 LIGHTING PLAN 

2/19/09 E3 SPECIAL SYSTEMS PLAN 

2/19/09 E4 ELECTRICAL SCHEDULES 

2/19/09 E5 ELECTRICAL SCHEDULES & RISERS 
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Specifications 

2/19/09 00030 Notice To Bidders 

2/19/09 00100 Instructions To Bidders 

2/19/09 00300 Bid Form – Construction Managements Edition (Bid Packages) 

2/19/09 00301 Letter of Intent – Construction Management 

2/19/09 00700 General Conditions 

2/19/09 00810 Supplementary Conditions  

2/19/09 00820 Special Conditions  

2/19/09 01010 Summary of Work   

2/19/09 01030 Bid Packages (Bid Categories / CM)   

2/19/09 01040 Coordination   

2/19/09 01050 Wage Rates (Davis Bacon)   

2/19/09 01060 Regulatory Requirements   

2/19/09 01100 Special Project Procedures   

2/19/09 01200 Project Meetings   

2/19/09 01300 Submittals 

2/19/09 01400 Quality Control   

2/19/09 01500 Construction Facilities   

2/19/09 01600 Material and Equipment   

2/19/09 01700 Project Closeout   

2/19/09 02200 Earth Work   

2/19/09 02250 Demolition 

2/19/09 02281 Termite Control   

2/19/09 02513 Asphalt Concrete Paving   

2/19/09 02514 Concrete Curbs, Walks and Paving 

2/19/09 02667 Site Water Lines 

2/19/09 02675 Disinfection of Water Distribution System 

2/19/09 02920 Lawns and Grasses 

2/19/09 03300 Concrete Work   

2/19/09 04200 Unit Masonry   

2/19/09 05120 Structural Steel   

2/19/09 05210 Steel Joists   

2/19/09 05300 Metal Roof Decking   

2/19/09 05400 Cold Formed Metal Framing   
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2/19/09 05500 Metal Fabrication   

2/19/09 05520 Handrails, Fencing, & Guard Rails   

2/19/09 05811 Expansion Joint Covers   

2/19/09 06112 Framing and Sheathing   

2/19/09 06410 Architectural Millwork   

2/19/09 07190 Water Repellents   

2/19/09 07213 Building Insulation   

2/19/09 07517 Single-Ply Roofing (Durolast) 

2/19/09 07534 Gutters and Downspouts   

2/19/09 07920 Sealants and Caulking     

2/19/09 08110 Hollow Metal Doors and Frames   

2/19/09 08211 Flush Wood Doors   

2/19/09 08331 Overhead Coiling Doors 

2/19/09 08710 Finish Hardware   

2/19/09 08800 Glazing 

2/19/09 09250 Gypsum Drywall   

2/19/09 09306 Ceramic Tile   

2/19/09 09511 Acoustic Panel Ceilings   

2/19/09 09600 Vinyl Composition Tile   

2/19/09 09601 Carpeting 

2/19/09 09700 Fiberglass Reinforced Panels (FRP)   

2/19/09 09770 Laminated Plastic Wall Panels   

2/19/09 09900 Painting 

2/19/09 10100 Visual Display Boards   

2/19/09 10160 Toilet Partitions   

2/19/09 10444 Building Plaques   

2/19/09 10508 Metal Wardrobe Lockers   

2/19/09 10520 Fire Protection Specialties   

2/19/09 10800 Toilet Accessories   

2/19/09 13122 Metal Building Systems   

2/19/09 15000 Mechanical and Electrical General   

2/19/09 15055 Mechanical Identification   

2/19/09 15060 Pipe, Tube, and Fittings   

2/19/09 15090 Supports, Anchors and Seals   
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2/19/09 15100 Valves 

2/19/09 15140 Pumps 

2/19/09 15210 Vibration Isolation   

2/19/09 15250 Mechanical Insulation   

2/19/09 15350 Natural Gas Piping Systems   

2/19/09 15401 Domestic Water Piping Systems   

2/19/09 15405 Soil, Waste, and Drain Piping Systems   

2/19/09 15420 Plumbing Equipment   

2/19/09 15450 Plumbing Fixtures and Trim   

2/19/09 15500 Fire Protection Systems   

2/19/09 15771 Gas-Fired Rooftop Units   

2/19/09 15776 Unit / Radiant Heaters   

2/19/09 15830 Power and Gravity Ventilators   

2/19/09 15841 Low Pressure Ductwork   

2/19/09 15904 Automatic Temperature Controls   

2/19/09 15983 Testing, Adjusting, and Balancing   

2/19/09 16055 Electrical Identification   

2/19/09 16110 Basic Electrical Materials and Methods 

2/19/09 16140 Wiring Devices   

2/19/09 16160 Power Distribution   

2/19/09 16170 Motor and Circuit Disconnects   

2/19/09 16190 Supporting Devices   

2/19/09 16510 Building Lighting   

2/19/09 16612 Standby Generator Systems   

2/19/09 16723 Intelligent Reporting Fire Detection System   

2/19/09 16762 Integrated Electronic Communications Network    
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Addenda 

3/09/09 ADD-01 Ceramic tile and ceiling spec, water storage spec, power clarifications. 

3/16/09 ADD-02 Various roofing, slab and framing clarification details. 

   

   

   

Supplemental Drawings (SD) 

3/09/09 SD-01 Various lighting changes (ADD-01) 

3/09/09 SD-02 Panel 09C changes (ADD-01) 

3/09/09 SD-03 Panel 09D and panel 09E changes (ADD-01) 

3/09/09 SD-04 Panel 09F changes (ADD-01) 

3/09/09 SD-05 Panel 09G changes (ADD-01) 

3/16/09 SD-06 Roof detail (ADD-02) 

3/16/09 SD-07 Over-flow scupper detail (ADD-02) 

8/20/09 SD-08 Revised shop floor plan (RFP-01) 

8/20/09 SD-09 Revised shop power plan (RFP-01)  

8/21/09 SD-10 RR 148 and RR 149 plumbing plan (RFP-02) 

12/04/09 STR SD-01 Partial roof framing plan between existing buildings (RFP-03) 

12/04/09 STR SD-02 Platform expansion framing plan and details (RFP-03) 

12/04/09 STR SD-03 Platform expansion beam detail (RFP-03) 

2/23/10 SD-11 Sidewalk drainage detail 

2/23/10 SD-12 Sidewalk drainage detail 

2/23/10 SD-13 Sidewalk drainage detail 
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Supplemental Instructions (SI) 

   

   

   

   

   

   

Construction Change Directives (CCD) 

   

   

   

   

   

   

Change Orders (CO) 

   

   

   

   

   

   
 


