
 
 

 
(806) 863-2462  P.O. Box 65 
(806) 863-2479 Fax  Wolfforth, Texas 79382 

ADDENDUM   Owner    Contractor   
      Architect   Field    
 
 

Project Name: JHS Renovation Addendum No.: One (1) 
 Tulia I.S.D. Date:     March 29, 2010 
 702 NW 8th Street Project No.:  09077    
 Tulia, TX 79088 
 
 
This addendum shall be considered part of the Contract Documents for the above mentioned project as though it has been issued at the same time and 
incorporated integrally therewith.  Where provisions of the following supplementary data differ from those of the original Contract Documents, this 
Addendum shall govern and take precedence. 
 
Bidders are hereby notified that they shall make any necessary adjustments in their estimates on account of this Addendum.  It will be construed that each 
Bidder’s proposal is submitted with full knowledge of all modifications and supplemental data specified herein. 
 
 

General Items: 
 

Item No. One: In the Specifications, Section 01030 – Bid Packages.  Replace previous spec section 01030 with 
attached revised spec section 01030.  

 

Item No. Two: In the Specifications, Section 01030 – Bid Packages.  Insert attached construction schedule. 
 

Item No. Three: In the Specifications, Section 07213 – Building Insulation.  Insert attached building insulation 
specification section. 

 

Item No. Four: In the Specifications, Section 07241 – Exterior Insulation and Finish System.  Insert attached EIFS 
specification section. 

 

Item No. Five: In the Specifications, Section 09306 – Ceramic Tile.  In section 8.2, change floor tile size from 6”x6” 
to 2”x2” keystone mosaic. 

 

Item No. Six: In the Specifications, Section 09601 – Carpet.  Delete section 6.1.2. 
 

Item No. Seven: In the drawings, Sheet A2, First Floor Plan.  Existing wood handrails shall remain in Stair 110 & Stair 
133.  Add new painted steel handrails on the east side of existing Stair 110 and on the west side of 
existing Stair 133.  Handrails shall be 1.5” diameter and mounted @ 34” a.f.f.  Extend handrails 12” 
horizontally at top of mid-landing.  Extend handrails down 1 riser then 12” horizontally at bottom of 
stair.  Verify existing riser and tread depth. 

 

Item No. Eight: New JHS Science Wing Addition:  Add new terrazzo flooring in the following rooms:  Corridor 101, 
Corridor 105, Vest 111 & Vest 113. 

 

Item No. Nine: Refer to attached SD-1 - Alternate No. 1:  New single-ply roof on the existing Tulia Administration 
Building. 

 

Item No. Ten: Refer to attached SD-2 - Alternate No. 2:  New single-ply roof on the existing Tulia JHS Annex 
Classroom Wing (west of the new science addition). 

 

Item No. Eleven: Refer to attached SD-2 - Alternate No. 3:  New single-ply roof on the existing Tulia JHS Annex Band 
Hall & Cafeteria (northwest of the new science addition). 

 

Item No. Twelve: Refer to attached SD-3 - Alternate No. 4:  Repair portions of existing stucco and paint exterior of 
existing 2-storey Tulia JHS Building. 

 

Item No. Thirteen: Refer to attached SD-4 - Alternate No. 5:  Infill existing windows on the north and south sides of the 
existing Tulia HS Gymnasium. 

 

END OF ADDENDUM 
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SECTION 01030 – BID PACKAGES 
 

 
1. BID PACKAGE # 1 - DEMOLITION  

NOTE: This project requires phased demolition, see construction schedule for phasing requirements. 
1.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of 

building demolition and removal of specific items as shown and specified to be removed.  
1.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 

This project has concrete removal from the interior; attention needs to be given to the means this will be 
transported outside and removed from the site and the time frame of each phase. 
Removal and disposal of materials attached to or a part of the building shown or described on the drawings 
and in the specifications to be demolished or removed. 
Removal of soffitt, fascia, porch enclosures, etc. where new construction ties into the existing building. 
Removal and disposal of floor coverings and base. 
Remove and dispose of acoustical ceilings, ceiling grid, attic insulation, etc.  
Security and safety barriers as necessary. 
Removal of existing windows or doors to be removed including secure and functional closures for these 
openings until finish materials may be installed by other contractors. 
Removal of existing building materials for the attachment of supports or materials for new construction. 
Masonry, asphalt, and concrete demolition debris will be disposed of by this contractor to an appropriate 
fill site at his expense. 
All other demolition items will be disposed of to owner furnished construction trash container. 
Removal and disposal of all debris resulting from these operations. 
 

2. BID PACKAGE # 2 - BUILDING AND SITE CONCRETE INCLUDING CURB AND GUTTER 
NOTE: This contractor will furnish and install dowels and/or reinforcement for all interior concrete patch 
work areas. 

2.1. This contractor shall furnish labor, materials, equipment and services necessary for replacing the area’s 
within the existing building where the floors have been removed for modifications. 

2.2. This contractor is responsible for all vapor barrier material with joint tape, carton forms if required, 
keyways,  transportation of materials, cleanup, curing and sealing of all concrete placed. 

2.3. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals including concrete mix designs delivered in a timely fashion so as not to delay progress of 
project. 
This contractor will make any required concrete floor patches after mechanical, plumbing, or electrical 
items are buried and inspected. Backfill and compaction will be by trade utilizing the trench. 
Permits and/or permission for ROW improvements. 
Furnish and install control joints and/or metal screeds / keyways. 
This contractor is responsible for installation of receivers for handrails in concrete placements as required. 
Tying, and placing reinforcing steel furnished by others including support chair placement. 
Install embedded items associated with this work. 
Furnish and place all concrete materials, using vibrator equipment as necessary. 
Concrete finishing and curing. 
Surface preparation, trowel finishes and/or broom finishes. 
Curing and/or sealing. 
Furnish and install caulking and sealants for concrete. 
Pump truck if necessary. 
Any other materials and labor associated with concrete placement not mentioned above. 
Weather & vandal protection while concrete is green. 
Removal & Disposal of debris resulting from these operations. 
 

3. BID PACKAGE # 3 - FINISH HARDWARE   
3.1. This vendor shall furnish labor, materials, equipment and services necessary to select, co-ordinate, and 

schedule, delivery of the complete finish hardware for doors as listed in the door schedules and as 
approved during the submittal process. 

3.2. Types of finish hardware required include but is not limited to the following: 
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Hinges 
Lock cylinders 
Lock and latch sets 
Thresholds 
Closures 

3.3. Keying requirements as per specifications and school Superintendent Security requirements. 
Delivery FOB Jobsite, removal of all shipping debris. 
 

4. BID PACKAGE # 4 - CARPENTRY LABOR (INSTALLATION) 
4.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of   

carpentry labor as shown as shown on the drawings and specified. 
4.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 

Installation of all Millwork, Woodwork, Casework, Open Shelving and associated trim materials. 
Installation of all Plastic Laminate tops. 
Installation of  five Owner furnished Smart Boards at classrooms as located by Project Manager. 
Installation of Toilet Partitions, and accessories. 
Installation of Chalkboards, marker boards and /or tack boards, and accessories. 
Installation of framed mirrors. 
Installation of projection screens. 
Installation of hollow metal door and / or window frames not in masonry assemblies. 
Installation of hollow metal and / or wood doors. 
Installation of finish door hardware. 
Installation of building signage including dedication plaque if required. 
Material and Labor for framing modifications as shown on the architectural plans. Fire extinguisher cans 
and fire extinguishers. 
Furnishing nails, fasteners, and adhesives associated with this work. 
Furnish and install any and all wood blocking required for the above items and plastic laminate wall 
panels. 
Caulking in these sections. 
Removal and disposal of debris. 
 

5. BID PACKAGE # 5 - MILLWORK AND PLASTIC LAMINATE TOPS 
5.1. This vender shall furnish labor, materials, equipment and services necessary to fabricate and deliver Finish 

Carpentry and Custom Millwork as shown on the drawings and specified. 
5.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 

Submittals delivered in a timely fashion so as not to delay progress of project. 
Color chips, samples, etc. for Architect to select color from. 
Fabricate and deliver all plastic laminate tops, and / or cabinet items including glass and hardware. 
Fabricate all architectural millwork, casework, open shelving, trim work, running and standing trim, and 
associated materials. 
Complete with standards, clips, pins, hardware, etc.  
Schedule delivery and unloading of trucks with jobsite project manager a minimum of 10 days before 
requested delivery date.  

 
6. BID PACKAGE # 6 - FLUSH WOOD DOORS 

6.1 This vender shall furnish labor, materials, equipment and services necessary to fabricate and deliver Flush 
Wood Doors as shown on the drawings and specified. 

6.2 THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Coordination and verification of pre-machining requirements for individual doors. 
If doors are required to be pre-finished they will be delivered individually wrapped / boxed for protection. 
Packaging and shipping of materials FOB to job site. 
Schedule delivery and unloading of trucks with jobsite project manager a minimum of 10 days before 
requested delivery date. 

 
7. BID PACKAGE # 7 - ROOFING 
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7.1. This contractor shall furnish all labor, materials, equipment and services necessary to provide roofing as 
shown and/or specified and as shown on the architectural drawings. 

7.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 

Select Warranty duration below 
Provide all work to modify an existing roof to accommodate the new construction requirements. 
Provide moisture relief vents as recommend by manufacturer. 
All connections required to provide a complete water tight connection between the existing building and 
new construction. 

 Include all materials to guarantee a complete roof system.  
Provide and install all gutters, scuppers, hoods, downspouts, fascia, termination bars, and caulking as noted 
by project drawings, specifications, or as necessary to install a complete roofing system on the existing 
roofs and new roofs as noted. 
Remove any materials necessary for the satisfactory installation of the new roofing systems. 
Furnish and install any and all wood blocking for fascia, expansion joints, or other blocking within the 
roofing system or in support of gutters, downspouts, fascia, flashing systems. 
All wood and or plywood used within the roofing systems shall be treated materials only. 
Flash all roof penetrations. 
Removal and disposal of debris. 

 
8. BID PACKAGE # 8 – HOLLOW METAL DOORS & FRAMES, & CUSTOM FRAMES 

8.1. This vendor shall furnish labor, materials, equipment and services necessary to fabricate and deliver 
material shown as shown on the drawings and specified. 

8.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Machined Steel doors and frames with hardware and anchors. 
Corridor partitions and /or gates if required. 
Finish Hardware. 
Schedule delivery and unloading of trucks with jobsite project manager a minimum of 10 days before 
requested delivery date. 

 
9. BID PACKAGE # 9 - EXTERIOR FINISH INSULATION SYSTEM ( EFIS ) 

9.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of work 
as shown on the drawings and specified. 

9.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project complete with color samples. 
Layout. 
Blocking and framing to support this work. 
Fasteners, glue, plywood, foam boards, wire, lathe. 
Corner reinforcements, vents, accessories, as shown for this to be a complete system. 
Trim, vent, and profile shapes as shown on drawings. 
Removal and disposal of debris associated with the installation of this material. 

 
10. BID PACKAGE # 10 - METAL STUD WALL FRAMING, GYPSUM SYSTEMS, BUILDING 
 INSULATION 

10.1. This contractor shall furnish labor, materials, equipment and services necessary furnish, deliver, and install 
metal stud framing, installation of hollow metal frames in metal stud wall systems, building insulation in 
wall systems and / or suspended from bar joists as shown, gypsum assembles, and sound batts as shown on 
the drawings and specified. 

10.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Layout. 
Furnish metal stud framing materials and all accessories for a complete framing system as specified. 
Blocking in metal stud walls and ceilings for installation by others of Toilet Partitions and Accessories. 
Installing Hollow Metal Jambs in metal stud partitions. 
Fire stopping. 
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Blocking required for toilet partitions and / or millwork will be 16 gauge flat metal strap, location by 
project manager or Carpentry Installer / Contractor. 
Insulation and /or sound batts shown in walls or above ceilings. 
Furnish and install any FRP wall coverings and associated trims. 
Wire supports for insulation requirements as shown on drawings or as specified. 
Acoustical batts, caulk, as specified for work under this section. 
Expansion material associated with this work. 
Caulking penetrations through rated partitions. 
Removal and disposal of debris associated with this bid package. 
 

11. BID PACKAGE # 11 – ACOUSTICAL CEILINGS AND GRID SYSTEMS 
11.1. This contractor shall furnish labor, materials, equipment, and services to install a complete new acoustical 

grid system as shown on the plans and / or specified.  
This contractor shall furnish labor, materials, equipment, and services to install all acoustical ceiling panels 
as specified for this project. 

11.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Contracts and submittals to be returned in a timely fashion in order to not slow down any work schedule. 
Seismic hangers (bracing) if required due to location or building code requirements. 
Wires, hangers, as necessary to install a finish product as specified. 
Caulking and sealants necessary for the complete installation of all components installed under this 
contract even if furnished by others. 
Removal and disposal of debris associated with this trade. 
 

12. BID PACKAGE # 12 - CERAMIC TILE AND / OR QUARRY TILE 
12.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of 

ceramic and / or quarry tile as shown on the drawings and specified. 
This contractor shall furnish labor, materials, equipment and services necessary for the terrazzo patch work 
as noted on the Architectural drawings. 

12.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals complete with color samples shall be delivered in a timely fashion so as not to delay progress of 
project. 
Mud bed if specified for quarry or tile floors. 
Work shown on walls, ceilings, floors and base. 
Floor Preparation shall include the areas at the interior where the plumbing fixtures are changed and the 
plumbing configuration changed at the toilet area’s as shown. This should be figured as twice the normal 
patchwork to be required in these areas. 
Wall Prep. 
Ceramic Wall Tile and base. 
Ceramic Floor Tile. 
Quarry Tile and base. 
Marble Thresholds. 
Grout, adhesives, and caulk as required. 
Removal and disposal of debris associated with this bid package. 

 
13. BID PACKAGE # 13 – CARPET AND / OR VINYL TILE FLOOR COVERING 

13.1. This contractor shall furnish labor, materials, equipment and services necessary for the installation of floor 
covering items and base as shown on the drawings and specified. 

13.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
VCT 
Sheet Vinyl. 
Carpet. 
Floor Preparation shall include the areas at the interior where the floors are removed and replaced. This 
should be figured as twice the normal patchwork to be required in these areas. 
Caulking and/or transitions where tiles meet other surfaces as necessary. 
Grind smooth and patch floors where floor covering and walls were removed. 
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Rubber/Vinyl Base. 
Transition Strips. 
Removal and disposal of debris associated with this bid package. 

 
14. BID PACKAGE # 14 - PAINTING AND FINISHING 

14.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of work 
as shown on the drawings and specified. 

14.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Color charts for materials to be supplied. 
Tape, bed, texture Gypsum Wallboard. (Architect to approve an on site orange peel sample by Paint 
contractor). 
Prepare all surfaces before painting, and between specified coating applications. 
Caulking and sealants. 
Paint surfaces as required whether new or scheduled to be repaired and refinished. 
Paint all scheduled surfaces. 
Daily removal from jobsite of any materials considered flammable, or an on site approved metal storage 
locker for flammable materials as located by Construction Project Manager and Paint Contractor may be 
used. 
Removal and disposal of debris associated with this bid package. 

 
15. BID PACKAGE # 15 – VISUAL DISPLAY BOARDS  

15.1. This vendor shall furnish labor, materials, equipment and services necessary to fabricate and deliver Visual 
Display Boards , Marker Boards, Tack Boards, Tack Strips and accessories as shown on the drawings and 
specified. 

15.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals and color charts delivered in a timely fashion so as not to delay progress of project. 
Delivery FOB Jobsite. 
Schedule delivery and unloading of trucks with jobsite project manager a minimum of 10 days before 
requested delivery date. 

 
16. BID PACKAGE # 16 - TOILET PARTITIONS and TOILET ACCESSORIES 

16.1. This vendor shall furnish labor, materials, equipment and services necessary to fabricate and deliver Toilet 
Compartments and accessories as shown on the drawings and specified. 

16.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Furnish all toilet room accessories including but not limited to paper towel dispensers, soap dispensers, 
coat hooks, grab bars, toilet paper holders, napkin dispensers, trash receptacles, or other specified 
accessories. 
(This does not include electric hand dryers) 
This includes any shower rods, shower curtains, and curtain hangers. 
Submittals and color charts to be delivered in a timely fashion so as not to delay progress of project. 
Deliver FOB Jobsite. 
Schedule delivery and unloading of trucks with jobsite project manager a minimum of 10 days before 
requested delivery date. 

 
17. BID PACKAGE # 17 - BUILDING SIGNAGE  

17.1. This vendor shall furnish labor, materials, equipment and services necessary to fabricate and deliver 
signage as shown on the drawings and specified. 

17.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Building Directory if specified. 
Interior Signage if specified. 
Restroom handicapped signage as required by ADA. 
Fasteners. 
Deliver FOB Jobsite. 
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18. BID PACKAGE # 18 - CAST BRONZE PLAQUE  
18.1. This contractor shall furnish labor, materials, equipment, and services necessary for to furnish the cast 

bronze plaque as detailed on the drawings. 
18.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 

Submittals delivered in a timely fashion so not to delay progress of project. 
Exact wording will be verified by Architect after submittal. 
Deliver FOB Jobsite.      
Removal and disposal of any shipping debris. 

 
19. BID PACKAGE # 19 - FIRE EXTINGUISHERS and CABINETS 

19.1. This vendor shall furnish labor, materials, equipment and services necessary to fabricate and deliver Fire 
Extinguishers, Cabinets & Accessories as shown on the drawings and specified. 

19.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Deliver FOB Jobsite. 

 
20. BID PACKAGE # 20 – PLUMBING AND MECHANICAL ( HVAC ) 

20.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of 
Mechanical and Plumbing as shown on the drawings and specified. 

20.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Controls and wiring associated with the proper operation of this equipment. 
Mechanical and Plumbing demolition. 
Disconnect equipment prior to other trades starting demolition. 
All plumbing and mechanical work shown on the plans and specified. 
Location of any trenching of concrete in floors as necessary for Mechanical and Plumbing, as shown on 
plans. (Concrete and / or asphalt cutting and removal by demolition contractor.) 
Replacement of concrete at plumbing trenches in the building shall be by the building concrete contractor. 
Replacement of asphalt at trenches through the site will be by the paving contractor. Or site contractor if no 
other paving is involved. 
Flash in Roof penetrations. 
Test and Balance requirements as specified by certified technician. 
Removal of excess dirt from inside of building. 
Energy Management requirements will be included by HVAC contractor, complete as specified and will be 
completely compatible with the system used during phase 1 construction. 
Necessary permits and fees from local government and utility companies. 
Necessary hangers and steel necessary for the installation of this contractor’s equipment. 
Concrete below grade at clean-outs. 
Removal and disposal of debris associated with this bid package. 

 
21. BID PACKAGE # 21 – SPECIAL SYSTEMS  

21.1. Location of electrical requirements, junction boxes, etc. for all systems will be provided to the Electrical 
Contractor and the project Architect for record purposes. 
THESE SYSTEMS WILL BE BID SEPERATELY: THESE ARE EXTENSIONS OF THE 
SYSTEMS USED DURING PHASE 1 
A. Fire protection alarm system; will be compatible with the system used during phase 1 without any 

special routing devices to enable two different systems to communicate with each other. 
B. Integrated telecommunications systems; Telecenter 6 Backnet system with voice, telephone, 

security, intercom, and clocks with all cabling as required. Will be compatible with the system used 
during phase 1 without any special routing devices to enable two different systems to communicate 
with each other 

C. Energy management system:  Energy management will comply with the noted specification section 
15000 and will be compatible with the system used during phase 1 without any special routing devices 
to enable two different systems to communicate with each other. 

 
22. BID PACKAGE # 22 - ELECTRICAL 
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22.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion of 
Electrical as shown on the drawings and specified in Division 16. 

22.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Conduit for the HVAC control systems is the responsibility of this contractor. 
Conduit for fire alarm system will be the responsibility of this contractor. 
This contractor shall be responsible for installation of conduits required for the following; if included in 
this project: 

Telephone system or data conduits; cabling, equipment and terminations by others. 
Emergency lighting systems complete; conduits, wire, fixtures, by this contractor. 
Security systems conduits; cabling, equipment and terminations by others. 
Alarm and clock systems conduits; cabling, equipment and terminations by others. 
Energy management and integration system conduits; cabling, equipment and terminations by others. 

Electrical demolition.  Disconnect prior to other trades demolition. 
Sawing and removal of concrete and asphalt as necessary for this work will be by the demolition 
contractor. 
Excavation and backfilling ditches necessary for this work will be the responsibility of the contractor 
utilizing the trench. 
Necessary permits and fees from local government and utility companies. 
Protect roof from leaks where penetrating. 
This contractor is responsible for removing all scheduled electrical utilities to be terminated even if the 
utility company does the work. 
Temporary lights & power. 
Removal and disposal of debris associated with this bid package. 

 
23. BID PACKAGE # 23 - TERRAZZO 

NOTE: There is terrazzo flooring patchwork at the new science addition with terrazzo patch work in the 
phase 2 JHS Renovations project. Call CM with any questions on this requirement. 

23.1. This contractor shall furnish labor, materials, equipment and services necessary for the completion 
of Portland Cement Terrazzo as shown on the drawings and specified. 

23.2. THIS WORK INCLUDES, BUT IS NOT LIMITED TO: 
Submittals delivered in a timely fashion so as not to delay progress of project. 
Submittals shall include color samples, and grid layouts proposed for project. 
Co-ordination of concrete contractor construction joints with the joints in the grid layout will be verified 
with the project Architect. 
Turn Key Portland Cement Terrazzo floors with complete grid systems. 
Protection of other surfaces. 
Removal and disposal of all debris associated with this bid package. 
 

 
END OF SECTION 01030 



ID Task Name Duration Start Finish

1 BID DATE 1 day Thu 4/8/10 Thu 4/8/10

2 PRESENT CONTRACTORS 5 days? Fri 4/9/10 Thu 4/15/10

3 BOARD ACCEPTS CONTRACTORS 1 day? Fri 4/16/10 Fri 4/16/10

4 ISSUE NOTICE TO INTENT 3 days Mon 4/19/10 Wed 4/21/10

5 ISSUE CONTRACTS AND PURCHASE ORDERS 10 days Thu 4/22/10 Wed 5/5/10

6 PRE-CONSTRUCTION CONFERENCE 1 day? Tue 4/27/10 Tue 4/27/10

7 RECEIVE SIGNED CONTRACTS-SUBMITTALS 14 days Wed 4/28/10 Mon 5/17/10

8 ON SITE STORAGE-FENCING-SETUP PROJECT 9 days Tue 5/18/10 Fri 5/28/10

9 DEMOLITION 2ND FLOOR-ELECT-PLUMB-HVAC 4 days Sat 5/29/10 Wed 6/2/10

10 ADMIN ROOF REPLACEMENT 7 days Mon 5/31/10 Tue 6/8/10

11 ABATE 2ND FLOOR 7 days Wed 6/2/10 Thu 6/10/10

12 DEMOLITION 1ST FLOOR-ELECT-PLUMP-HVAC 6 days Wed 6/2/10 Wed 6/9/10

13 ABATE 1ST FLOOR 8 days Wed 6/9/10 Fri 6/18/10

14 CONTINUE DEMO 2ND FLOOR 6 days Fri 6/11/10 Fri 6/18/10

15 ELECTRICAL ROUGH 2ND FLOOR 9 days Thu 6/10/10 Tue 6/22/10

16 ROOF REPLACEMENT ANEX/BAND HALL 20 days Mon 6/14/10 Fri 7/9/10

17 CONTINUE DEMO 1ST FLOOR 6 days Fri 6/18/10 Fri 6/25/10

18 1ST FLOOR FRAMING 7 days Wed 6/23/10 Thu 7/1/10

19 PLASTER WALL PREP 12 days Mon 6/28/10 Tue 7/13/10

20 ELECTRICAL ROUGH 1ST FLOOR 9 days Mon 6/28/10 Thu 7/8/10

21 PLUMBING ROUGH 1ST FLOOR 9 days Thu 7/1/10 Tue 7/13/10

22 TILE FLOOR & WALLS BATH AREAS 10 days Mon 7/12/10 Fri 7/23/10

23 SHEETROCK 1ST FLOOR AREAS 6 days Fri 7/9/10 Fri 7/16/10

24 HVAC STACK OUT 6 days Mon 7/12/10 Mon 7/19/10

25 BED/TAPE/TEXTURE/PAINT 1ST FLOOR 15 days Fri 7/16/10 Thu 8/5/10

26 REPLACE JH ROOF 19 days Mon 7/26/10 Thu 8/19/10

27 INSTALL CEILINGS 1ST FLOOR 8 days Mon 8/2/10 Wed 8/11/10

28 LIGHTING AND TRIM OUT 7 days Thu 8/5/10 Fri 8/13/10

29 CARPET 1ST FLOOR 5 days Wed 8/11/10 Tue 8/17/10

30 PLUMBING TRIM OUT 1ST FLOOR 11 days Mon 8/2/10 Mon 8/16/10

31 HARDWARE AND TRIM OUT 1ST FLOOR 8 days Mon 8/9/10 Wed 8/18/10

32 PUNCH AND FINAL UNFINISHED AREAS 8 days Mon 8/16/10 Wed 8/25/10

33 SUBSTANTIAL COMPLETION INSPECTION 2 days Thu 8/26/10 Fri 8/27/10

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Apr 11, '10 Apr 18, '10 Apr 25, '10 May 2, '10 May 9, '10 May 16, '10 May 23, '10 May 3

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: Tulia JHS Renovations phase 
Date: Thu 3/18/10
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Task
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Progress
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Project Summary
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Project: Tulia JHS Renovations phase 
Date: Thu 3/18/10
























