

DOCUMENT DIRECTORY

07031.2 GRADY GYMNASIUM

April 13, 2010

DATE	ITEM NO.	ITEM DESCRIPTION
CONTRACT DOCUMENTS		
12/16/08	T1	Title Sheet
12/16/08	ADA	Accessibility Standards
12/16/08	C1	Site Plan & Details - Gymnasium
12/16/08	C2	Site Plan & Details - Bleachers
12/16/08	C3	SWPPP
12/16/08	S0	Structural Notes
12/16/08	S1	Foundation Plan – Area ‘A’
12/16/08	S2	Foundation Plan – Area ‘B’
12/16/08	S3	Foundation Sections
12/16/08	S4	Foundation Details
12/16/08	S5	Low Roof Framing Plan – Area ‘A’
12/16/08	S6	Low Roof Framing Plan – Area ‘B’
12/16/08	S7	Framing Sections
12/16/08	S8	Framing Sections
12/16/08	S9	High Roof Framing Plan – Area ‘A’
12/16/08	S10	High Roof Framing Plan – Area ‘B’
12/16/08	S11	Framing Sections
12/16/08	S12	Framing Sections
12/16/08	S13	Wind Brace Elevations & Details
12/16/08	S14	Framing Sections
12/16/08	S15	Framing Details
12/16/08	S16	Exterior Light Gauge Steel
12/16/08	S17	Stud Plan & Details
1/06/09	S17	Stud Plan & Details Addendum 2, Item 11
12/16/08	A1	Floor Plan – Area ‘A’
1/06/09	A1	Floor Plan – Area ‘A’ Addendum 2, Item 13
12/16/08	A2	Floor Plan – Area ‘B’
1/06/09	A2	Floor Plan – Area ‘B’ Addendum 2, Item 14

12/16/08	A3	Enlarged Plans & Door Schedule
12/16/08	A4	Aluminum / Hollow Metal Schedule
12/16/08	A5	Exterior Elevations
12/16/08	A6	Wall Sections & Details
12/16/08	A7	Wall Sections & Details
12/16/08	A8	Wall Sections & Details
12/16/08	A9	Wall Sections & Details
12/16/08	A10	Wall Sections & Details
12/16/08	A11	Reflected Ceiling Plan – Area ‘A’
12/16/08	A12	Reflected Ceiling Plan – Area ‘B’
12/16/08	A13	Roof Plan – Area ‘A’
12/16/08	A14	Roof Plan – Area ‘B’
12/16/08	A15	Interior Elevations
12/16/08	A16	Interior Elevations
1/06/09	A16	Interior Elevations Addendum 2; Item 25
12/16/08	A17	Millwork
12/16/08	A18	Millwork
12/16/08	A19	Toilet Elevations
12/16/08	A20	3 Inch Details
12/16/08	ME1	MPE Roof Plan
12/16/08	ME2	MPE Legend
12/16/08	M1	HVAC Plan
12/16/08	M2	Mechanical Schedules & Details
12/16/08	P1	Plumbing Site Plan
12/16/08	P2	Plumbing SW Plan
12/16/08	P3	Plumbing CW Plan
12/16/08	P4	Fire Sprinkler Plan
12/16/08	P5	Plumbing Risers
12/16/08	P6	Plumbing Schedules & Details
12/16/08	E1	Electrical Site Plan
12/16/08	E2	Power Plan
12/16/08	E3	Lighting Plan
12/16/08	E4	Special Systems Plan
12/16/08	E5	Electrical Riser & Schedules

SPECIFICATIONS		
12/30/08	00030	Notice to Bidders (Bid dated changed) Addendum 1; Item 1
12/16/08	00100	Instruction to Bidders
12/16/08	00300	Bid Form – CM Edition (Bid Packages)
12/16/08	00301	Letter of Intent – Construction Management
12/16/08	00700	General Conditions
12/16/08	00810	Supplementary Conditions
12/16/08	00820	Special Conditions
12/16/08	01010	Summary of Work
12/16/08	01030	Bid Packages & Project Schedule
12/16/08	01030	Project Schedule
12/16/08	01040	Coordination
12/16/08	01050	Wage Rates (David Bacon)
12/16/08	01060	Regulatory Requirements
12/16/08	01100	Special Project Procedures
12/16/08	01200	Project Meetings
12/16/08	01300	Submittals
12/16/08	01400	Quality Control
12/16/08	01500	Construction Facilities
12/16/08	01600	Material and Equipment
12/16/08	01700	Project Closeout
12/16/08	02200	Earth Work
12/16/08	02513	Asphalt Concrete Paving
12/16/08	02514	Concrete Curbs, Walks, and Paving
12/16/08	02830	Chain-Link Fences & Gates
12/16/08	02920	Lawns & Grasses
12/16/08	03300	Concrete Work (Revised) (Addendum3 – Item 1)
12/16/08	04200	Unit Masonry
12/16/08	05120	Structural Steel (Revised) (Addendum3 – Item 2)
12/16/08	05210	Steel Joists
12/16/08	05300	Metal Roof Decking
12/16/08	05400	Cold Formed Metal Framing
12/16/08	05500	Metal Fabrications
12/16/08	06112	Framing and Sheathing

12/16/08	06410	Architectural Millwork
12/16/08	07213	Building Insulation
12/16/08	07241	Exterior Insulation and Finish Systems
12/16/08	07517	Single-Ply Roofing (Durolast)
12/16/08	07534	Gutters and Downspouts
01/09/09	07615	Standing Seam Metal Roofing (Manufacturer's Warranty) (Revised)(Addendum 3-Item2)
12/16/08	07710	Manufactured Roof Specialties
12/16/08	07920	Sealants and Caulking
01/09/09	08110	Hollow Metal Doors and Frames (Revised)(Addendum 3 –Item 3)
12/16/08	08211	Flush Wood Doors
12/16/08	08331	Overhead Coiling Doors
12/16/08	08410	Aluminum Storefront and Entrances
12/16/08	08710	Finish Hardware
12/16/08	08800	Glazing
12/16/08	09250	Gypsum Drywall
12/16/08	09306	Ceramic Tile
12/16/08	09410	Portland Cement Terrazzo
12/16/08	09511	Acoustic Panel Ceilings
12/16/08	09600	Vinyl Composition Tile
12/16/08	09601	Carpeting
12/16/08	09640	Athletic Wood Flooring
12/16/08	09700	Fiberglass Reinforced Panels (FRP)
12/16/08	09840	Acoustical Wall Panels
12/16/08	09900	Painting
12/16/08	10100	Visual Display Boards
12/16/08	10160	Toilet Partitions
12/16/08	10444	Building Plaques
12/16/08	10508	Metal Wardrobe Lockers (Revised) (Addendum 3 – Item 4)
12/16/08	10520	Fire Protection Specialties
12/16/08	10800	Toilet Accessories
12/16/08	11400	Kitchen Equipment
01/06/09	11500	Electronic Scoreboards (Revised)(Addendum 2 – Item 1)
12/16/08	13125	Grandstands & Bleachers
12/16/08	13230	Fixed Gymnasium Seating

12/16/08	15000	Mechanical and Electrical General
12/16/08	15055	Mechanical Identification
12/16/08	15060	Pipe, Tube, and Fittings
12/16/08	15090	Supports, Anchors and Seals
12/16/08	15100	Valves
12/16/08	15140	Pumps
12/16/08	15210	Vibration Isolation
12/16/08	15250	Mechanical Insulation
12/16/08	15350	Natural Gas Piping Systems
12/16/08	15401	Domestic Water Piping Systems
12/16/08	15405	Soil, Waste, and Drain Piping Systems
01/06/09	15406	Septic System (Addendum 2 – Item 2)
12/16/08	15420	Plumbing Equipment
01/09/09	15450	Plumbing Fixtures and Trim (Revised) (Addendum 3 – Item4)
12/16/08	15500	Fire Protection Systems
12/16/08	15771	Gas-Fired Rooftop Units
12/16/08	15776	Unit / Radiant Heaters
12/16/08	15830	Power and Gravity Ventilators
12/16/08	15841	Low Pressure Ductwork
12/16/08	15904	Automatic Temperature Controls
12/16/08	15983	Testing, Adjusting, and Balancing
12/16/08	16055	Electrical Identification
12/16/08	16110	Basic Electrical Materials and Methods
12/16/08	16140	Wiring Devices
12/16/08	16160	Power Distribution
12/16/08	16170	Motor and Circuit Disconnects
12/16/08	16190	Supporting Devices
12/16/08	16510	Building Lighting
12/16/08	16612	Standby Generator Systems
12/16/08	16723	Intelligent Reporting Fire Detection System
01/06/09	16931	Sound Reinforcement & Video Systems (Addendum 2 – Item 3)

ADDENDA		
12/30/08	ADD #1	Addendum No. One – Change Bid Date
01/06/09	ADD #2	Addendum No. Two – Miscellaneous Items
01/09/09	ADD #3	Addendum No. Three – Miscellaneous Items
SUPPLEMENTAL DRAWINGS		
01/06/09	SA#2-1	Revision – Structural - (Addendum 3 – Item 1)
01/06/09	SA#2-2	Revision – Structural - Bottom of Footing (B.O.F.) Elevations (Addendum 2 – Item 5)
01/06/09	SA#2-3	Revision – Structural - Bottom of Footing (B.O.F.) Elevations (Addendum 2 – Item 6)
01/06/09	SA#2-4	Revision – Structural - Bottom of Footing (B.O.F.) Elevations (Addendum 2 – Item 5)
01/06/09	SA#2-5	Revision – Structural (Addendum 2 – Item 7)
01/06/09	SA#2-6	Revision – Structural (Addendum 2 – Item 7)
01/06/09	SA#2-7	Revision – Structural (Addendum 2 – Item 7, Item 8)
01/06/09	SA#2-8	Revision – Structural (Addendum 2 – Item 9)
01/06/09	SA#2-9	Revision – Structural (Addendum 2 – Item 10)
01/09/09	SA#3-1	Modification – Structural - Add 10/S13 Knee Brace Detail (Addendum 3 – Item 5)
01/06/09	SD-1	Modification -Sheet C1, Site Plan (Addendum 2 –Item 4A)
01/06/09	SD-2	Modification -Sheet C1, Site Plan (Addendum 2 –Item 4B)
01/06/09	SD-3	Modification -Sheet C1, Site Plan (Addendum 2 –Item 4C)
01/06/09	SD-4	Revision – Replace 01/A3 (Addendum 2 - Item 15C)
01/06/09	SD-5	Revision – Replace 01/A3 (Addendum 2 - Item 15C)
01/06/09	SD-6	Revision – Replace 01/A4 (Addendum 2 – Item 16A)
01/06/09	SD-7	Revision – Replace 05/A4 (Addendum 2 – Item 16B)
01/06/09	SD-8	Revision – Replace 08/A4 (Addendum 2 – Item 16C)
01/06/09	SD-9	Revision – Replace 12/A4 (Addendum 2 – Item 16D)
01/06/09	SD-10	Modification –Add 21/A6 (Addendum 2 – Item 18)
01/06/09	SD-11	Revision – Replace 01/A7 (Addendum 2 – Item 19)
01/06/09	SD-12	Revision – Replace 03/A10 (Addendum 2 – Item 22A)
01/06/09	SD-13	Revision – Replace 05/A10 (Addendum 2 – Item 22B)
01/06/09	SD-14	Revision – Sheet A13, Replace Roof Plan-Area ‘C’ (Addendum 2 – Item 23A)
01/06/09	SD-15	Revision – Sheet A13, Section Key (Addendum 2 – Item 23B)
01/06/09	SD-16	Modification – Sheet P2, Add Water Coolers (Addendum 2 – Item 27)
01/06/09	SD-17	Modification – Sheet P3, Add Water Coolers (Addendum 2 – Item 28)
01/06/09	SD-18	Revision- Sheet P5 (Addendum 2 – Item 30A,B)

01/09/09	SD-19	Revision – Replace 02/A7 (Addendum 3 – Item 6)
04/02/09	SD-20	Clarification – Dimensions Sheet A1 (Supp. Inst.3- Item 1)
04/02/09	SD-21	Revision – HC parking, ramps, grading – Sheet C1 (Supp. Inst.4)
04/10/09	SD-22	Modification - Sheet E3 – “FW” fixtures (Supp. Inst. 5 – Item 1)
05/13/09	SD-23	Modification
10/13/09	SD-24	Revision – Wall Section 05/A10 (Supp. Inst.6 – Item 1)
10/13/09	SD-25	Revision – Wall Section 05/A10 (Supp. Inst.6 – Item 1)
10/13/09	SD-26	Revision – Replace 12/A4 (SD-9) (Supp. Inst.6 – Item 2)
10/27/09	SD-27	Modification – Shower 139 (RFP2-Item 1)
10/27/09	SD-28	Modification – Shower 139 (RFP2-Item 1)
10/27/09	SD-29	Modification - Elevation 01/A5 - Overflow Scuppers (RFP2- Item 3)
03/22/10	SD-30	Clarification – Lobby / Gymnasium roof closure
04/13/10	SD-31	Modification – M.P.E. Gas line re-route
04/13/10	SD-32	Modification – M.P.E. Gas line re-route
04/13/10	SD-33	Modification – M.P.E. Additional ‘FO’ fixtures to lobby trophy niche
SUPPLEMENTAL INSTRUCTIONS		
01/12/09	Supp. Inst. 01	Revision – Specification Section 01030 – Add Bid Packages
02/12/09	Supp. Inst. 02	Miscellaneous Items
04/02/09	Supp. Inst. 03	Revision – Sheet A1 Dimensions (SD-20)
04/02/09	Supp. Inst. 04	Revision Sheet C1 (SD-21)
04/07/09	Supp. Inst. 05	Revision Sheet E3
10/13/09	Supp. Inst. 06	Miscellaneous Items (SD-24, SD-25, SD-26)
10/14/09	Supp. Inst. 07	Clarification – Door Mk 03 measurement
CONSTRUCTION CHANGE DIRECTIVE (CCD)		
12/02/09	CCD 1	Gymnasium Seating Capacity Increase
CHANGE ORDER (CO)		
