

**PROPOSAL  
REQUEST**

Owner  Contractor   
Architect  Field

Project Name: High School Addition Phase 2 Proposal Request No.: 001  
Owner: Highland I.S.D. Date of Issuance: August 2, 2010  
To Contractor: Pharr & Co. Contract Dated:  
Project No.: 07108.10 Contract For:

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Submit proposal within 14 days, or notify the Architect in writing of the date on which you anticipate submitting the proposal.

THIS IS NOT AN AUTHORIZATION TO PROCEED WITH ANY MODIFICATIONS TO THE CONTRACT DOCUMENTS. A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS WILL BE ISSUED AFTER ACCEPTANCE OF THE PROPOSAL BY THE ARCHITECT AND/OR OWNER.

**Description:**

Item No. One: Please provide cost for all work including but not limited to installing curb and gutter the full length of the concrete bus drive on the east side of the drive.



Requested by:

Grimes & Associates  
P.O. Box 65  
Wolfforth, Texas 79382  
Phone: (806) 863-2662  
Fax: (806) 863-2479